Three Phase Timeline for Hydrology Study in BISO 2008

TIMELINE

The proposed study will be conducted over a period of 3 years.  The following table shows the estimated timing of major task elements by quarter.

	Timeline for modeling and historical synthesis study

	

	
	Year and Quarter

	
	__Year 1__
	__Year 2__
	__Year 3__

	TASK
	1
	2
	3
	4
	1
	2
	3
	4
	1
	2
	3
	4

	Compile water-quality, streamflow, land-use, and biological data
	x
	x
	x
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Identify model forcing functions, storage and flux terms, and parameters. 
	x
	x
	x
	x
	
	
	
	
	
	
	
	

	Develop and calibrate model
	
	x
	x
	x
	
	
	
	
	
	
	
	

	Simulate New River basin hydrology
	
	
	x
	x
	x
	x
	
	
	
	
	
	

	Develop and apply statistical model of land-use/water-quality relations
	
	
	
	
	x
	x
	x
	
	
	
	
	

	Monitor water-quality in BISO
	
	
	
	
	x
	x
	x
	x
	
	
	
	

	Conduct dye-dispersion study
	
	
	
	x
	x
	x
	
	
	
	
	
	

	Develop conceptual model of land-use effects on water quality, habitat, and biota
	
	
	
	
	
	
	x
	x
	x
	
	
	

	Data analysis
	
	
	x
	x
	x
	x
	x
	x
	x
	x
	
	

	Report preparation
	 
	 
	 
	 
	x
	x
	x
	x
	x
	x
	x
	x


